

New Locations for Traffic Calming

2008-2009

Traffic Calming Improvements	Location	Traffic Zone	Request/ Proposal	Status	Construction Estimate
(23)	Pizarro St. & Majorca Ave. *	1	Community meeting Apr. 2004	Ballot letters will be mailed by the end of June.	30,000
	Hernando St. & Zamora Ave.	1	Resident Request/ June 2007	Construction complete. Pending landscaping installation.	30,000
	Obispo Ave. & Pizarro St.	1	Resident Request/ Feb. 2008		30,000
	Casilla St. & Minorca Ave.	1	Resident Request/ Feb. 2008		30,000
	Madrid St. & San Miguel Ave.	1	Resident Request/ May 2008		30,000
	Madrid St. & Mariana Ave.	1	Resident Request/ Jul 2008		30,000
	Palermo Ave. & Cardena St. *	2	Resident Request/ Dec. 2006	Design complete. Construction scheduled for June.	30,000
	Anderson Rd. & Escobar Ave. *	2	Resident Request/ Nov. 2006		30,000
	Valencia Ave. @ Indian Mound Trail & Madrid St.	2	Resident Request/ Oct. 2007	Conceptual design complete. Majority of residents in favor.	35,000
	De Soto Blvd. & Cordova St.	2	Resident Request/ Sept. 2007	On hold. Not approved by residents.	35,000
	Catalonia Ave. & De Soto Blvd.	2	Resident Request/ May 2008		35,000
	Valencia Ave. & Cardena St.	2	Traffic Board Request		30,000
	Santa Maria St. & Alegriano Ave.	3	Resident Request/ Oct. 2007	Conceptual design complete.	30,000
	Santa Maria St. & Mendavia Ave.	3	"	"	30,000
	So. Alhambra Cir. & Nervia St. *	4	Community meeting Apr. 2004	Under survey	30,000
	Erwin Rd. & Tibidabo Ave.	4	Resident Request/ May 2007	"	30,000
	Mindello St. & Gondoliere Ave.	4	"	Not approved by residents.	30,000
	Mariposa Ave. & Turin St.	4	Resident Request/ April 2008		30,000
	San Vicente St. & Marmore Ave. *	5	Nov. 1999/Resident Request July 2007		30,000
	Milan Avenue & Cordova St.		Nov. 1999/Resident Request		
Red Rd. & Lugo Ave.	6	Gables by the Sea HOA	Conceptual design complete. Ballot letters will be mailed by the end of May.	40,000	
Salzedo St. & Majorca Ave.	7	Resident Request/ March 2007	Survey completed. Under design.	40,000	
Brighton Place & Ridgewood Road	5	Resident Request/ June 2004	Survey completed. Under design.	30,000	
Total Estimate					695,000

New Locations for Traffic Calming

2008-2009

Traffic Calming Improvements	Location	Traffic Zone	Request/ Proposal	Status	Construction Estimate
------------------------------	----------	--------------	-------------------	--------	-----------------------

Speed Table (2)	Madrugá Ave.	4		Construction scheduled for June	20,000
--------------------	--------------	---	--	---------------------------------	--------

X-Walk (6)	Carmona, Fonseca, Marabella, Alcantara, Montilla, Veragua, & Oviedo Avenues @ Mid-Block*	7	Community meeting Aug 2003/2004	Under design	60,000
---------------	--	---	---------------------------------	--------------	--------

Total Estimate 60,000

Intersection Improvement (9)	Segovia Circle @ Alhambra Cir. & Segovia Circle @ Segovia St. *	1	Nov. 1999/Resident Request July 2007	Design complete. Construction scheduled for June.	20,000
	Palermo Ave. & De Soto Blvd.		Resident Request/ Sept. 2007	Conceptual design complete. Under Design.	20,000
	Valencia Ave. & Indian Mound Trail	2	Resident Request/ Oct. 2007	Conceptual design complete.	20,000
	Campo Sano & University Dr.	3	Resident Request/ May 2008	"	20,000
	Hardee Rd. & Manatee Ave.*	4	Nov. 1999	Design complete	10,000
	Santona St. @ San Remo Ave.*	4	Community meeting Apr. 2004	Conceptual design complete.	10,000
	Tarrega St. @ San Remo Ave.*	4	"	"	10,000
	Erwin Rd. @ Santurce Ave.	4	Resident Request/ May 2007	Conceptual design complete. Not approved by the residents.	10,000
	Cellini St.@ Mariposa Ave. & Augusto St.	4	Resident Request/ June 2008		10,000
Salzedo St. & Malaga Ave.	7	Resident Request/ June 2008	Conceptual design complete	10,000	

Total Estimate 140,000

Traffic Island	San Remo Ave. between Nervia St. & Tarrega St.*	4	Community meeting Apr. 2004	Conceptual design complete.	15,000
	San Remo Ave. between Triunfo St. & Santona St.*	4	"	"	15,000
	So. Alhambra Cir. between Domenico St. & Triunfo St.*	4	"	"	15,000
	So. Alhambra Cir. @ Gratian St.*	4	"	"	15,000
	So. Alhambra Cir. @ Corsica St.*	4	"	"	15,000
	Hardee Rd. & Heraldo St.*	4	Resident request Nov 2006	Design Complete.	15,000
	Banyan Drive*	6	Resident request December 2006	Conceptual design complete.	20,000

Total Estimate 110,000

* Indicate locations from previous fiscal year